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CMAQ Project Selection Committee 
Minutes – Tuesday, January 8, 2019 

 
Committee Members:  Doug Ferguson, Chair (CMAP), Darwin Burkhart (IEPA) (via 

phone), Chris Schmidt (IDOT), John Donovan (FHWA), Mark 

Pitstick (RTA), Keith Privett (CDOT), Tom Rickert (Counties) 

 

Staff Present: Teri Dixon 

 

Others Present: Akram Chaudhry, Justin Effinger, Emily Karry, Mike Klemens, 

Joshua Klingenstein, Chris Liroy, Ryan Peterson, Brian Stepp, 

Mike Sullivan (via phone), David Tomzik (via phone), Nimrod 

Warda 

 

1.0 Call to Order 

Mr. Ferguson called the meeting to order at 2:05 p.m. 

  

2.0 Agenda Changes and Announcements 

There were no agenda changes. 

 

3.0 Approval of Minutes—November 1, 2018 

On a motion by Mr. Pitstick and seconded by Mr. Schmidt, the minutes of the November 

1, 2018 were approved.    

 

4.0 Program Monitoring 

 

4.1 Project Programming Status Sheets 

Mr. Ferguson presented the program status sheets for active and deferred CMAQ 

and TAP-L funded projects.  

 

4.2 Programming Summary and Obligation Goal 

Mr. Ferguson reported that the CMAQ programming summary and obligation goal 

was included in the Committee packets and noted $42 million has been obligated so 

far this federal fiscal year.  

 

5.0 Project Changes 

 

5.1 CDOT – 7st St at B&OCT (CSX) (01-06-0058) 

Mr. Ferguson reported that the sponsorship of this project has been transfer to 

IDOT per the request of its original sponsor CDOT. CDOT is still participating in 

the project. 
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5.2 Melrose Park – North Avenue Commuter Bicycle Path (04-08-0001) 

Mr. Ferguson reported that the sponsor requested a cost increase of $270,480 

CMAQ ($338,100 total) for construction and construction engineering in FFY 2019. 

 

On a motion made by Mr. Rickert, and seconded by Mr. Privett, the requested cost 

increase was approved. 

 

5.3 Aurora – Aurora Transportation Center Enhancement Project (09-16-0004) 

Mr. Ferguson reported that the sponsor requested a cost increase of $894,000 

CMAQ ($1,117,000 total) for construction in FFY 2019. 

 

On a motion made by Mr. Rickert, and seconded by Mr. Pitstick, the requested cost 

increase was approved. 

 

5.4 North Chicago – Robert McClory Bike Path Realignment (10-13-0015) 

Mr. Ferguson reported that the sponsor requested a scope change and a cost 

increase of $45,000 CMAQ ($56,800 total) for preliminary engineering in FFY 2019 

for this project. 

 

On a motion made by Mr. Schmidt, seconded by Mr. Rickert, the requested scope 

change and cost increase were approved. 

 

5.5 Lake County – Butterfield Rd from Allanson Rd to Buckley Rd/Peterson Rd (10-

16-0002) 

Mr. Ferguson reported that the sponsor requested a scope change and a cost 

increase of $1,354,400 CMAQ ($1,693,000 total) for construction in FFY 2020. 

 

On a motion made by Mr. Rickert, seconded by Mr. Schmidt, the requested scope 

change and cost increase were approved. 

 

5.6 Lake County – Sunset Ave/Golf Rd/Glenwood Ave from McAree Rd to Sheridan 

Rd (10-16-0005) 

Mr. Ferguson reported that the sponsor requested a schedule change to move 

construction from FFY 2019 to FFY 2020 and to transfer $80,000 CMAQ ($100,000 

total) from right of way in FFY 2019 to construction in FFY 2020. 

 

On a motion made by Mr. Pitstick, seconded by Mr. Privett, the requested schedule 

change and transfer were approved. 

 

5.7 Niles – Howard St Bicycle Path (03-13-0010) 

Mr. Ferguson reported that the sponsor requested a transfer of $73,200 TAP-L 

($91,500 total) for design engineering in FFY 2019 and $65,000 TAP-L ($130,000 

total) for right of way in FFY 2019 to construction in FFY 2020. 

 

On a Motion by Mr. Privett, seconded by Mr. Rickert, the requested transfer was 

approved. 
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6.0 FFY 2020-2024 Program Development 

Mr. Ferguson informed the committee that Tuesday January 15, 2019 would begin the 

Call for Projects for the FFY2020-2024 CMAQ, TAP-L and Surface Transportation 

Program (STP) Shared Fund. There will be two informational webinars about these 

funding opportunities, January 15 and January 17. 

 

7.0 Other Business 

Mr. Ferguson asked the committee to consider an earlier meeting time. Staff will be 

reaching out to committee members for discussion. Mr. Schmidt inquired about the 

participation of the Council of Mayors in the CMAQ process and making sure they are 

properly represented on the Committee. Mr. Schmidt also made a request to staff to see if 

the time stamp on submitted application in eTIP could be hard coded so that original 

application date could be retained. In the last call for projects staff had to make changes 

to sponsors application because of the eTIP system which changed their submission date 

in the system which was problematic for IDOT program auditors. Staff will work with 

the eTIP consultant to see if this can be done. 

 

8.0 Public Comment 

There were no comments from the public. 

 

9.0 Next Meeting 

The next meeting is scheduled for April 11. Time to be determined. 

 

10.0 Adjournment 

On a motion made by Mr. Schmidt, and seconded by Mr. Rickert, the meeting was 

adjourned at 2:30 p.m. 

 

CMAQ Project Selection Committee Members: 

 

_____Darwin Burkhart 

_____Luann Hamilton 

_____Douglas Ferguson, Chair 

_____Mark Pitstick 

_____Jeffery Schielke 

_____Chris Schmidt 

_____Chris Snyder

 


